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Project Number:
Pl Number:

Project Location:
The interchange at SR 400/US 19 at Northridge Road in the City of Sandy
Springs, Fulton County.

Brief Project Description: This Design-Build project replaces the existing
Northridge Road Bridge over SR 400 with a wider bridge to provide additional
capacity to the interchange and to accommodate future anticipated
operational and capacity improvements on SR 400. The new bridge will also
have a sidewalk and bicycle lanes. Other project features include operational
improvements to the SR 400 entrance and exit ramps at Northridge Road
and the intersections of Northridge Road at Dunwoody Place and at Roberts
Drive. The project will add new northbound and southbound exit lanes on
SR 400 and new signage for the northbound exit ramp to Northridge Road;
add a new roundabout to improve safety at Northridge and Somerset Court;
and constructs a free flow exit lane from SR 400 northbound to Dunwoody
Place. This reconstruction project was awarded to C.W. Matthews Contracting
Company, Inc. at a contract cost of $9,268,235.96 on February 12, 2013. The
project is 100% funded by the State Road and Tollway Authority (SRTA) and
the City of Sandy Springs. The contract duration is 30 months composed of 6
months for final design and 24 months for construction.

Project Schedule:

PIOHs:

December 7, 8, and 20, 2010; January 5 &6, 2011; and December 5, 2011
Environmental Approval: June 29,2012

Construction Start Date: October 4, 2013 (tentative)

Completion Date: September 30, 2015 (scheduled)

Background:

The project consists of 0.4 miles of widening along Northridge Road from just
west of Dunwoody Place to just east of Somerset Court. The new bridge will
consist of five 11-foot travel lanes, two 4-foot bike lanes, and one 13-foot free
flow exit lane from northbound SR 400 to Dunwoody Place separated from
the travel lanes on Northridge Road by 2-feet. Sidewalk will be on the south
side of Northridge Road. The design speed is 35 mph to be consistent with the
posted speed on the existing road. A roundabout will be constructed at the
Northridge Road at Somerset Court intersection to address safety and vehicle
crashes at that intersection.

Marlo Clowers
mclowers@dot.ga.gov
404-631-1713

Sebastian Nesbitt
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770-528-3462

Construction Information for Residents and Businesses in the
Project Area

Construction is currently scheduled to begin on October 4, 2013 and end on
September 30, 2015. The work will be divided into three stages.

Stage 1:
October 2013 - Fall 2014

- Traffic will be shifted to four lanes on the south side of the existing
Northridge Road bridge over SR 400 while the north side of the new bridge
and roadway, including curb and gutter, sidewalk, and drainage are being
constructed.

« To accommodate traffic volumes during this stage, the roadway shoulder will
be expanded to carry traffic.

« Work on the east side of Roberts Drive along with widening of the north side
of the ramp intersections will occur at this time.

« Pedestrian access will be across the south side of the bridge.

« Lane shifts will result in one less lane on Northridge.

« In order to reduce the traffic impacts later, the contractor has requested to
work for 15 consecutive nights to prepare for construction of the new bridge.
This work may have noise impacts for nearby residents and businesses, but
will shorten the duration of the project traffic impacts. The additional night
work will be from 9:00 PM through 5:00 AM during off peak hours which

will allow the contractor to provide two (2) lanes of traffic in both directions
during this construction stage.

- The alternative to allowing the fifteen (15) consecutive nights is that there
will be lane closures every Saturday and Sunday from 9:00 AM until 6:00 PM

for a minimum of four (4) months. The lane closure will consist of only having
one (1) open lane in each direction going across the bridge which will cause
very congested traffic conditions during the day.

« In late October, the north side of the existing bridge will be removed.

Traffic will remain in four lanes on the south side of the existing bridge and
pedestrian access will remain across the south side of the bridge.

« Once the bridge pilings are complete, work will begin on construction of the
new bridge structure.

« There will be periodic single-lane closures on GA 400, both northbound and
southbound, during both stages of the project.

« Throughout the project duration, work will be confined primarily to nights
and weekends to minimize impacts on traffic.

« Construction Stage 1 is scheduled to last approximately one year.

Stage 2:

Fall 2014 - September 30, 2015 (Construction Stages 2 and 3

are scheduled to last approximately one year to the completion of
the project.)

« Traffic will be shifted to the four lanes on the newly constructed north side
of the Northridge Road Bridge over SR 400. During this stage, there will be
no pedestrian access across the bridge over SR 400. Parents and students of
Dunwoody Springs and Davis Academy elementary schools should plan for
alternate ways to get to the schools, including carpools. Georgia DOT will
announce the date for the removal in advance so that parents can prepare.

+ The existing Northridge Road Bridge will be demolished and reconstructed,
including curb and gutter, sidewalk, and drainage along the south side of
Northridge Road.

« Work on the west side of Roberts Drive, construction of the northbound and
southbound exit lanes on SR 400, along with widening of the south side of the
ramp intersections will occur at this time. .

« Night work and weekend work will be performed during this stage.

Stage 3:
Final construction activities

« Traffic will be shifted to the final configuration on the new bridge and
roadway.

« All medians along Northridge Road, Roberts Drive, Somerset Court, and
Dunwoody Place will be installed, and the final paving surface will be placed.

« Pedestrian access will return to the south side of the bridge during this stage.
« Night work and weekend work may be performed during this stage.

Features of the completed project:

+ When the new bridge is complete, it will include pedestrian access, bike
lanes and a sidewalk on the south side.

« Construction of a new roundabout at Somerset Court will improve safety and
traffic flow.

« Dedicated turn lanes for Dunwoody Place, Roberts Drive and Northridge
Road will improve traffic flow and reduce congestion in this project corridor.

« Construction of the new gateway entrance to the Northridge Forest
neighborhood by the Homeowner’s Association will complete this
improvement project.

Additional project information:

Tree Removal

Several trees will be removed along the east sides of SR 400, the northbound
entrance ramp, and Roberts Drive. The cleared areas will be grassed however
GDOT and the contractor are examining options for replacement plantings.

Noise

This project is 100% state and locally funded and environmentally cleared
under a Georgia Environmental Policy Act (GEPA) document, therefore noise
analysis was not required or performed. No noise mitigation measures are
included within this project.

Roundabout

A single lane roundabout will be constructed at the Northridge Road/
Somerset Court intersection. The City or the neighborhood can add
landscaping to the center island under another project in the future.

Pond Siltation
The contractor will provide additional erosion control devices and increase
monitoring of the existing drainage ponds beyond typical requirements.

Georgia DOT’s Office of Communications is committed to providing you
with information on this project so that you can plan ahead to avoid
construction-related traffic delays. Contact Rick Parham at 404-631-1829
or Mark McKinnon at 404-326-6672.



